COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2014

ESTI MATE SUMVARY 18: 35: 47
CONTI D: C18159R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18159R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 41.0 DAYS TIME ALLOW 6/3/2016 FI XED COVPLETI ON DATI
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB) PERCENT TI ME: 6.18 ORI G TIME ALLON 6/3/2016 FIXED COVPLETI ON DATI

PRQJECT NO FBRO702- 311

1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB)

NAME OF ROAD: 070A

PRQJECT COUNTI ES: EAGLE

CONTRACTOR:

STRUCTURES, | NC. PAY PERI OD ENDI NG 09/ 20/ 2014 DATE TI ME STARTED 08/ 11/2014

4 | NVERNESS COURT E, SUI TE 250 DATE LET 05/ 29/ 2014 DATE WORK BEGAN

DATE AWARDED 06/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
ENGLEWOOD cO 80112 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 8, 966, 722. 98 PARTI Cl PATI NG $ 0.00 $ 0.00

AWARD PRQIECT AMT: $ 8,129, 892. 98 NON-PARTI Cl PATI NG 216, 346. 95 216, 346. 95

PERCENT COVPLETE: 2.41% TOTAL EARNI NGS 216, 346. 95 216, 346. 95

FUNDS AVAI LABLE: $  8,750,376.03 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 216, 346. 95 216, 346. 95

TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,490.41 -6, 490. 41
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 209, 856. 54 209, 856. 54
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 209, 856. 54 209, 856. 54
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 200,856.54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18159R
PCN: 18159R-BI D
PRQJECT: FBRO702- 311
REF | TEM
NO. NO.

CAT NO0200 0200 ROADWAY

0005 201-00001

0010 202-00026

0015 202-00220

0020 202-00240

*Renoval of

0025 202-00250

*Renoval of

0030 202-01000

*Renoval of

0035 202-01130

*Renoval of

0040 202-01135

*Renoval of

0045 202-01300

*Renoval of

0050 203-00060

* Enbanknent

0055 203-01510 Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

C earing and G ubbing

Renoval of Slope and Ditch Paving

Renoval of Asphalt Mat

Asphal t Mat (Pl ani ng)

Pavenent Mar ki ng

Fence

Quardrail Type 3

Quardrail Thrie Beam

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 800
ACRE
3, 678. 00000
149. 000
SY
19. 00000
1, 920. 000
SY
11. 00000
3,974. 000
SY
8. 12000
10, 941. 000
SF
1. 90000
78. 000
LF
4. 00000
707. 000
LF
3. 50000
152. 000
LF
11. 00000
5. 000
EACH
204. 00000
6, 434. 000
CcY
64. 00000
40. 000
HOUR

153. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
2.800
2.800

0. 000
149. 000
149. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,772.000
1,772.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 02/ 2014

18: 35: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
10, 298. 40
10, 298. 40
2,831.00
2,831.00
0. 00
0. 00
0. 00
0. 00
3, 366. 80
3, 366. 80
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
336. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log (12 Inch) 2, 000. 000 0. 000
LF 750. 000 3,375.00
4. 50000 750. 000 3,375.00
0080 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 102. 00000 0. 000 0. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 2.000 3, 390. 00
1, 695. 00000 2.000 3, 390. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 160. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 65. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval) 160. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0105 208-00206 *Erosion Control Supervisor 315. 000 0. 000
DAY 23. 000 2,438. 00
106. 00000 23. 000 2,438. 00
0110 210-00810 Reset Gound Sign 4. 000 0. 000
EACH 0. 000 0. 00

127. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18159R- Bl D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 210-01130 *Reset Cuardrail Type 3 363. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0120 210-01200 *Reset End Anchor age 2.000 0. 000
EACH 0. 000 0. 00
802. 00000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 6. 800 0. 000
ACRE 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
0130 212- 00009 *Seedi ng (Tenpor ary) 5. 000 0. 000
ACRE 0. 000 0. 00
742. 00000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 6. 800 0. 000
ACRE 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0140 213-00003 *Mul ching (Weed Free) 6. 800 0. 000
ACRE 0. 000 0. 00
912. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 100 314. 30
3, 143. 00000 0. 100 314. 30
0150 213-00061 *Mul ch Tacki fier 1, 360. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 2, 820. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.30000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 760. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0165 306-01000 Recondi ti oni ng 3,493. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18159R- BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 16. 000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 272. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0180 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 70. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0185 411-10255  *Enulsified Asphalt (Sl ow Setting) 566. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0190 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0195 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
327. 00000 0. 000 0. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 125. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0205 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,218. 00000 0. 000 0. 00
0210 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,161. 00000 0. 000 0. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 838. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0220 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
857. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0. 00
0230 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0235 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 813. 00000 0. 000 0. 00
0240 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0245 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0250 607-01000 *Fence Barbed Wre with Metal Posts 78. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 609-60011  *Curb Type 6 (Section M) 88. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 612-00001  Delineator (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0265 612-00003  Delineator (Type II1) 21.000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 612-00023 *Delineator (Type I11) (Barrier) 128. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0275 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18159R- Bl D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-00012 Sign Panel (Qass I1) 64. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0285 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0295 614-80385 Runble Strip 2,550. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0300 621-00450 *Det our Pavenent 7,033. 000 0. 000
SY 0. 000 0. 00
87. 00000 0. 000 0. 00
0305 624-20300 Det our Drai nage Pipe (O ass 0) 206. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
90, 100. 00000 0. 000 0. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
805, 004. 00000 0. 000 0. 00
0320 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 5, 650. 00
22, 600. 00000 0. 250 5, 650. 00
0325 627-00005 *Epoxy Pavement Mar ki ng 198. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
0330 627-00011 *Pavement Marking Paint (Wt erborne) 36. 000 0. 000
GAL 36. 000 2,376.00
66. 00000 36. 000 2,376.00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630- 00000 *Fl aggi ng 2, 640. 000 0. 000
HOUR 126. 750 4,182.75
33. 00000 126. 750 4,182.75
0340 630- 00007 *Traffic Control Inspection 226. 000 0. 000
DAY 16. 000 4, 208. 00
263. 00000 16. 000 4, 208. 00
0345 630-00012 *Traffic Control Managenent 333. 000 0. 000
DAY 17. 000 10, 744. 00
632. 00000 17. 000 10, 744. 00
0350 630-00015 *Uni formed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 630-00028 *Rol I i ng Roadbl ock 100. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 17. 000 0. 000
EACH 4. 000 164. 00
41. 00000 4. 000 164. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 500 165. 50
331. 00000 0. 500 165. 50
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 9. 000 405. 00
45. 00000 9. 000 405. 00
0380 630- 80342 *Construction Traffic Sign (Panel Size B) 73. 000 0. 000
EACH 24.000 1, 080. 00
45. 00000 24.000 1, 080. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 0. 000
EACH 3.500 217. 00
62. 00000 3.500 217.00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630- 80344 *Construction Traffic Sign (Special) 57. 000 0. 000
SF 27.500 440. 00
16. 00000 27.500 440. 00
0395 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 500 9, 375. 00
6, 250. 00000 1. 500 9, 375. 00
0405 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
yee) EACH 0. 500 1, 582. 00
3, 164. 00000 0. 500 1, 582. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
3, 164. 00000 0. 000 0. 00
0420 630-80370 Concrete Barrier (Tenporary) 3, 100. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0425 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 25. 000 175. 00
7.00000 25. 000 175. 00
0430 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 6. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 504. 00000 0. 000 0. 00
0435 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 200 11, 914. 00
59, 570. 00000 0. 200 11, 914. 00
0440 700-70010 F/ A M nor Contract Revisions 650, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0445 700-70011 F/ A Partnering 6, 500. 000 0. 000
F A 1, 300. 000 1, 300. 00
1. 00000 1, 300. 000 1, 300. 00
0450 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70016 F/ A Fuel Cost Adjustnent 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70019 F/ A Asphalt Cenent Cost Adjustnent 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70021 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70042 F/ A Railroad Fl aggi ng 19, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70587 F/ A Hazardous Waste Di sposal PAI NT DI SPOSAL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 900- 00006 Added Item (Dol lar)/ DRB Standing Conmittee Added per 0. 000 0. 000
MCR/ CMD #2
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 630-85041 Mobi | e Attenuator Added per CMO/ MCR #3 1. 000 0. 000
DAY 1. 000 500. 00
500. 00000 1. 000 500. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0995 208-00035 Aggregat e Bag Added per MCR/ CMO #5 32.000 0. 000
LF 32.000 192. 00
6. 00000 32. 000 192. 00

CAT 0200 CURRENT AMI  $ 4,130,173.98 % 80,683.75% 80, 683. 75
CAT NOO300 0300 F-11-AB Structure

0495 202- 00026 Renoval of Slope and Ditch Paving 814. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0500 202-00027 Renoval of Riprap 136. 000 0. 000
Sy 122. 000 15, 128. 00
124. 00000 122. 000 15, 128. 00
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0510 202-00425 *Renoval of Bridge Railing 10. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 605. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0525 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0530 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0535 202- 05100 Sandbl asting Rei nforcing Steel 666. 000 0. 000
SY 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0540 202- 05300 *Removal and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
189, 850. 00000 0. 000 0. 00
0545 203- 00060 *Enbankment Material (Conplete In Place) 377. 000 0. 000
CY 0. 000 0. 00
64. 00000 0. 000 0. 00
0550 206- 00000 Structure Excavation 416. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0555 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
CY 0. 000 0. 00
204. 00000 0. 000 0. 00
0560 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 300 18, 439. 20
61, 464. 00000 0. 300 18, 439. 20
0565 210-04027  *Modify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0570 240- 00000 *WIdlife Biologist 96. 000 0. 000
HOUR 2.500 215. 00
86. 00000 2.500 215. 00
0575 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
261. 00000 0. 000 0. 00
0580 240- 00020 Netting 3, 750. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0585 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
4, 554. 00000 0. 000 0. 00
0590 250- 00050 *Moni toring Techni ci an 600. 000 0. 000
HOUR 0. 000 0. 00

83. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0595 250-00110 *Heal th and Safety O ficer 200. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0600 250-00120 *Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00
0605 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0610 403-34701  *Hot M x Asphalt (G ading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0615 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0620 503-01060 *Mcropile (6 Inch) 3, 045. 000 0. 000
LF 0. 000 0. 00
192. 00000 0. 000 0. 00
0625 506-00010 Ri prap (Special) 853. 000 0. 000
CY 0. 000 0. 00
163. 00000 0. 000 0. 00
0630 507-00100 Concrete Slope and Ditch Paving (Reinforced) 186. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0635 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 509-08201 Retrofit/Repair Type | 40. 000 0. 000
EACH 0. 000 0. 00
1, 796. 00000 0. 000 0. 00
0645 509- 08202 Retrofit/Repair Type Il 33. 000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0650 509- 08203 Retrofit/Repair Type II1I 220. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0655 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
0660 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0665 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0670 515-00410 Concrete Sealer (CalciumNitrite) 666. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0680 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0685 601- 03000 Concrete Cass D 22.000 0. 000
CY 0. 000 0. 00
595. 00000 0. 000 0. 00
0690 601- 03540 Concrete O ass DT (Deck Topping) 82. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0695 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 000 0. 00
6, 841. 00000 0. 000 0. 00
0700 601-51005 Gal vani ¢ Anodes 1, 192. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0705 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 392. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0710 606-11015  Bridge Rail Type 10R (Special) 10. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0715 607-52900 *Li ne Post (Chain Link) 32. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0720 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0725 627-00005 *Epoxy Pavenent Mar ki ng 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 2,411,370.75$% 33,782.20% 33, 782. 20
CAT NOO301 0301 F-11-AC Structure

0730 202- 00026 Renoval of Slope and Ditch Paving 929. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0735 202-00027 Renoval of Riprap 136. 000 0. 000
SY 0. 000 0. 00
124. 00000 0. 000 0. 00
0740 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0745 202-00425 *Renoval of Bridge Railing 25. 000 0. 000
LF 0. 000 0. 00
44.50000 0. 000 0. 00
0750 202- 00453 Renoval of Portions of Present Structure (O ass 2) 514. 000 0. 000
SY 0. 000 0. 00

225. 00000 0. 000 0.00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18159R- BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0755 202- 00460 Renoval of Portions of Present Structure (C ass 3) 52. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0760 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0765 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0770 202-05100 Sandbl asti ng Rei nforcing Steel 566. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0775 202- 05300 *Removal and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
189, 850. 00000 0. 000 0. 00
0780 203- 00060 *Enbankment Material (Conplete In Place) 295. 000 0. 000
CY 0. 000 0. 00
64. 00000 0. 000 0. 00
0785 206- 00000 Structure Excavation 163. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0790 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
CY 0. 000 0. 00
204. 00000 0. 000 0. 00
0795 208-00400  Wter Control 1. 000 0. 000
LS 0. 000 0. 00
61, 464. 00000 0. 000 0. 00
0800 210-04027  *Mbdify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0805 240- 00000 *WIdlife Biologist 96. 000 0. 000
HOUR 2.500 215. 00
86. 00000 2.500 215. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0810 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
261. 00000 0. 000 0. 00
0815 240- 00020 Netting 3, 750. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0820 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
4, 554. 00000 0. 000 0. 00
0825 250- 00050 *Moni toring Techni ci an 600. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0830 250-00110 *Heal th and Safety O ficer 200. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0835 250-00120 *Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00
0840 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0845 403-34701  *Hot Mx Asphalt (Gading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0850 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0855 503-01060 *Mcropile (6 Inch) 3, 045. 000 0. 000
LF 0. 000 0. 00
192. 00000 0. 000 0. 00
0860 506-00010 Ri prap (Special) 600. 000 0. 000
CY 0. 000 0. 00
163. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 18159R- BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0865 507-00100 Concrete Slope and Ditch Paving (Reinforced) 164. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0870 509- 08010 *Alter and Erect Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
3, 644. 00000 0. 000 0. 00
0875 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0880 509-08201 Retrofit/Repair Type | 59. 000 0. 000
EACH 0. 000 0. 00
1, 796. 00000 0. 000 0. 00
0885 509- 08202 Retrofit/Repair Type Il 24.000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0890 509- 08203 Retrofit/Repair Type Il 220. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0895 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0905 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0910 515-00410 Concrete Sealer (CalciumNitrite) 566. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0001 18: 35: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0920 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0925 601- 03000 Concrete Cass D 22.000 0. 000
CY 0. 000 0. 00
595. 00000 0. 000 0. 00
0930 601- 03540 Concrete O ass DT (Deck Toppi ng) 70. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0935 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 000 0. 00
6, 841. 00000 0. 000 0. 00
0940 601-51005 Gal vani ¢ Anodes 687. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 392. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0950 606-11015  Bridge Rail Type 10R (Special) 25. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0955 607-52900 *Li ne Post (Chain Link) 39. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0960 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0965 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 2,323,512.25$% 215.00 $ 215. 00



CONTI D: C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 18159R-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO. 0001 18:35: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 51, 168. 00
51, 168. 00000 1. 000 51, 168. 00
0975 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1.000 47,427. 00
47, 427. 00000 1. 000 47, 427. 00
0980 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 071. 00
3, 071. 00000 1. 000 3,071. 00
CAT 0400 CURRENT AMI  $ 101, 666. 00 $ 101, 666. 00 $ 101, 666. 00
PRQJIECT TOTAL CURRENT AMI $ 8,966, 722.98 $ 216,346.95$% 216, 346.95



